Overview and Instructions
1. Carefully read the following: This assessment t...
2. Project criteria
4. Section 1: Project Management Plan
4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Overview

Information for students

In this task, you are required to demonstrate your skills and knowledge by working through a number of activities and completing and submitting a project portfolio.

You will need access to:

- a suitable place to complete activities that replicates an ICT environment including a computer and relevant software and internet access
- your learning resources and other information for reference
- *Project Portfolio* template
- *Simulation Pack* (if you need a case study).

Ensure that you:

- review the advice to students regarding responding to written tasks in the
- Assessment Information Guide, available in the Learner Portal Resource Library
- comply with the due date for assessment which your assessor will provide
- adhere with Milestones International College's submission guidelines
- answer all questions completely and correctly
- sign the student assessment agreement and student declaration upon submission of your assessment task
- avoid sharing your answers with other students.

Begin

Overview and Instructions
1. Carefully read the following: This assessment t...
2. Project criteria
4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget
4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget
4. Section 1: Project Management Plan
5. Section 1: File Upload
4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Carefully read the following:

This assessment task requires you to develop and manage project management plans for two ICT projects. For each project you will need to select an appropriate project methodology, develop the project management plan, a project schedule and develop a project budget, as well as ensure there are budgetary controls in place.

You can do this for **two real ICT projects at your workplace or you can use the Simulation Pack provided**. If you use your own business or workplace, make sure you can access information about the business problem or opportunity or unfilled legislative need as relevant to the projects. Speak to your assessor to get approval if you want to base this on your own business.

You will be collecting evidence for this unit in a Project Portfolio. The steps you need to take are outlined below.

Planning

Make sure you are familiar with the business you are basing this assessment on and have read through the necessary background information and policies and procedures. For the case study business, this is all of the documents included in the ICTPMG613 Simulation Pack. If it's your own business or a business where you are working or are familiar with, it's important at this step that you have your business or case study approved by your assessor.

Read through the requirements of *Section 1, 2* and *3* of your *Project Portfolio* which include detailed guidance relevant to all the assessment activities.

Develop project management plan

You are now to complete *Section 1* of your *Project Portfolio* by developing both of the project management plans. This involves:

- Assessing project management and systems development models to be used and selecting a suitable approach, including tailoring methodologies to suit requirements.
- Developing an overall project management plan including:
  - Project overview
  - Project methodology
  - Scope
  - Assumptions and constraints
  - Deliverables
  - Roles and responsibilities
  - Risk management plan.

Complete *Section 1* of your Project Portfolio and upload it here as a part of this assessment activity.

Develop a project schedule and budget

You are now to complete *Section 2* of your *Project Portfolio* by developing a project schedule and budget for each project. This involves:

- Developing a work breakdown structure (WBS).
- Estimating project effort and duration to develop a project schedule, including project schedule controls.

Complete *Section 2* of your Project Portfolio and upload it here as a part of this assessment activity.

Develop a project schedule and budget

You are now to complete *Section 3* of your *Project Portfolio* by developing a project schedule and budget for each project. This involves:

- Identifying project costs and cash flow requirements to develop a project budget.
- Establishing budgetary controls.

Complete *Section 3* of your Project Portfolio and upload it here as a part of this assessment activity.

Overview

Next

Overview and Instructions
1. Carefully read the following: This assessment t...
2. Project criteria
4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget
4. Section 1: Project Management Plan
4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Project criteria

Item 2 of 8

For this project, you will be assessed based on the criteria below:

Did the student:	Completed successfully?		Comments
	Yes	No	
Assess and select a suitable project management model and system development approach?			
Tailor methodologies to solution requirements and report on this?			
Develop and document two project management plans following organisation requirements?			
Develop and document project management sub-plans?			
Develop a Work Breakdown Schedule including work packages to meet project requirements?			
Estimate project effort and duration?			
Create and document a project schedule and document as per policies and procedures?			
Allocate work packages by documenting roles and responsibilities?			
Establish and document schedule controls to use for monitoring the project schedule?			
Identify and document areas of anticipated project spend?			
Determine dollar amounts for project items, as well as the timing of cash flows?			

Overview and Instructions
1. Carefully read the following: This assessment t...
2. Project criteria
4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Section 1: Project Management Plan

Item 4 of 8

PROJECT 1: *Include name of the Project*

Technological modernisation of software, hardware systems and Design, implementation of a modern website at Boutique Build Australia

I worked on both projects as one; in the document you will find each question answered.

Project management models

Discuss the most suitable project management model/systems development approach for this project.

Consider the following in your response:

- *Why is this methodology suitable rather than others?*
- *What tailoring is appropriate in regards to the project methodology you have chosen?*

Hi teacher, please refer to "ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Plan_AND_Schedule_AND_Budgets.docx"

Waterfall and Scrum (Agile) approaches. During the implementation phase, the project will be divided into two parallel streams:

1. Infrastructure migration and provisioning of new work devices – managed using the Waterfall methodology, ensuring a structured and sequential approach aligned with strict requirements and dependencies.
2. Website development – managed through Scrum sprints, allowing iterative delivery, flexibility, and adaptation of features based on evolving requirements.

This methodology is consistent with the project's characteristics:

- Fixed and non-negotiable budget
- Clearly defined objectives
- Well-defined requirements for infrastructure
- A dedicated project team
- Flexible timeline (up to 3 years)
- Infrastructure migration performed in stages
- Website development executed iteratively in parallel

The decision to adopt this hybrid approach was informed by:

- The Triple Constraint Triangle (scope, time, cost)
- The project team's experience with similar implementations
- Industry best practices and recommendations for comparable projects

Triple Constraint Triangle for this project:

Waterfall is best suited for infrastructure migration, which requires strict planning, structured sequencing, and predictability. Agile, specifically Scrum, is ideal for website development due to its adaptability and iterative nature. Based on personal experience and proven success in previous projects, Scrum was selected as the most effective methodology for software development.

References:

- https://www.teamwork.com/project-management-guide/project-management-methodologies/
- https://www.pmi.org/learning/library/beyond-iron-triangle-year-zero-6381
- https://www.pmi.org/learning/library/tailoring-benefits-project-management-methodology-11133

Project Management Plan

Write a Project Management Plan using the template in the Simulation Pack.

List the name of your document here and attach your Project Management Plan to this section of your portfolio. If you are completing this for a project in your workplace, you must also use the template in the Simulation Pack for your Project Management Plan.

Upload your project management plan to section 1: file upload page.

PROJECT 2: *Include name of the Project*

Technological modernisation of software, hardware systems and Design, implementation of a modern website at Boutique Build Australia

I worked on both projects as one; in the document you will find each question answered.

4. Section 1: Project Management Plan

5. Section 1: File Upload

6. Section 2: Project schedule

8. Section 3: Project budget

Project management models

Discuss the most suitable project management model/systems development approach for this project.

Consider the following in your response:

- *Why is this methodology suitable rather than others?*
- *What tailoring is appropriate in regards to the project methodology you have chosen?*

Hi teacher, please refer to "ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Plan_AND_Schedule_AND_Budgets.docx"

Waterfall and Scrum (Agile) approaches. During the implementation phase, the project will be divided into two parallel streams:

1. Infrastructure migration and provisioning of new work devices – managed using the Waterfall methodology, ensuring a structured and sequential approach aligned with strict requirements and dependencies.
2. Website development – managed through Scrum sprints, allowing iterative delivery, flexibility, and adaptation of features based on evolving requirements.

This methodology is consistent with the project's characteristics:

- Fixed and non-negotiable budget
- Clearly defined objectives
- Well-defined requirements for infrastructure
- A dedicated project team
- Flexible timeline (up to 3 years)
- Infrastructure migration performed in stages
- Website development executed iteratively in parallel

The decision to adopt this hybrid approach was informed by:

- The Triple Constraint Triangle (scope, time, cost)
- The project team's experience with similar implementations
- Industry best practices and recommendations for comparable projects

Triple Constraint Triangle for this project:

Waterfall is best suited for infrastructure migration, which requires strict planning, structured sequencing, and predictability. Agile, specifically Scrum, is ideal for website development due to its adaptability and iterative nature. Based on personal experience and proven success in previous projects, Scrum was selected as the most effective methodology for software development.

References:

- https://www.teamwork.com/project-management-guide/project-management-methodologies/
- https://www.pmi.org/learning/library/beyond-iron-triangle-year-zero-6381
- https://www.pmi.org/learning/library/tailoring-benefits-project-management-methodology-11133

4. Section 1: Project Management Plan

5. Section 1: File Upload

6. Section 2: Project schedule

4. Section 1: Project Management Plan

5. Section 1: File Upload

6. Section 2: Project schedule

8. Section 3: Project budget

Project Management Plan

Write a Project Management Plan using the template in the Simulation Pack.

List the name of your document here and attach your Project Management Plan to this section of your portfolio. If you are completing this for a project in your workplace, you must also use the template in the Simulation Pack for your Project Management Plan.

Upload your project management plan to section 1: file upload page.

Answer Saved.

Previous

Next

Item List | Previously Incorrect | ICTPMG613 Assessment Task 2: Project Portfolio | Exit

Overview and Instructions

1. Carefully read the following: This assessment t...

2. Project criteria

4. Section 1: Project Management Plan

5. Section 1: File Upload

4. Section 1: Project Management Plan

5. Section 1: File Upload

6. Section 2: Project schedule

8. Section 3: Project budget

Section 1: File Upload

Item 5 of 8

Attach:	Project Management Plan (Project 1 & Project 2)

Hi teacher, please refer to "ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Plan_AND_Schedule_AND_Budgets.docx"

Each file uploaded can be no more than 1GB, uploaded files can be removed before submission

Allowed file types

Files

Upload complete | + Add more

3ae4363e-81b0-...984d6546a.zip
1.2 MB

Complete

Previous | Save & Next

Overview and Instructions
1. Carefully read the following: This assessment t...
2. Project criteria
4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Section 2: Project schedule

Item 6 of 8

Complete this section for each project. If you are completing this for the case study organisation, use the Simulation Pack information. If you are completing this for your own workplace projects, you will need to include the information based on this.

PROJECT 1: *Include name of the Project*

Technological modernisation of software, hardware systems and Design, implementation of a modern website at Boutique Build Australia

I worked on both projects as one; in the document you will find each question answered.

Work Breakdown Structure

Include the title of your Work Breakdown Structure here and attach it to your Portfolio.

Upload your work in Section 2: File upload page

Project effort and duration

Use your WBS to go through the project activities required and identify the following:

· *Optimistic estimation of each activity (best case scenario).*

. *Pessimistic estimation of each activity (worst case scenario).*

· *Most likely time (best guess).*

Also use the PERT formula to develop and document the task estimation here.

Hint: Remember you will need to have watched the video in your learning materials about estimating tasks and dependence.

Hi teacher, please refer to the following documents to see the full answers:

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Gantt_Chart.xlsm
ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Pert_Chart.xlsx
ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Work-Breakdown-Structure.docx
WBS-tree.pdf

Gantt Chart

Create a Gantt Chart based on your work. This will be the Project Schedule.

Upload your work in Section 2: File upload page

List the name of your document here and attach it to your Portfolio.

Schedule control

Document here how you will ensure that the schedule you have developed is kept to i.e. schedule controls.

MONITORING AND REPORTING
Project monitoring will rely on two key tools:
- Gantt Chart – to provide a high-level visual representation of the project's overall progress and milestones.
- PERT Chart – to enable detailed tracking of task dependencies, activity sequencing, and progress of each project activity.

The following files have been prepared for monitoring purposes:
- ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Gantt_Chart.xlsm
- ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Pert_Chart.xlsx

PROJECT 2: *Include name of the Project*

Technological modernisation of software, hardware systems and Design, implementation of a modern website at Boutique Build Australia

I worked on both projects as one; in the document you will find each question answered.

Work Breakdown Structure

Include the title of your Work Breakdown Structure here and attach it to your Portfolio.

Upload your work in Section 2: File upload page

4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Hi teacher, please refer to the following documentos to see the full answers:

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Gantt_Chart.xlsm
ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Pert_Chart.xlsx
ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Work-Breakdown-Structure.docx
WBS-tree.pdf

PERT matrix Chart activities

Refer to ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Pert_Chart.xlsx

1. Develop Project Charter
2. Submit Project Charters
3. Review and approve Project Charters
4. Create Preliminary Scope Statement
5. Determine project teams
6. Conduct kickoff meetings
7. Develop comprehensive project plans
8. Submit and approve project plans
9. Research cloud platform providers
10. Select cloud provider and sign contract
11. Evaluate legacy databases and core applications
12. Evaluate infrastructure configurations and scalability options
13. Select cloud infrastructure configuration
14. Acquire necessary licenses
15. Create and validate legacy database backups
16. Normalise and prepare data for migration
17. Migrate databases to the cloud
18. Validate and test migrated data
19. Configure cloud infrastructure
20. Implement scalability and fault tolerance
21. Test cloud infrastructure
22. Design native versions of core applications
23. Develop and deploy core applications to cloud
24. Perform performance and functional testing
25. Apply vendor-recommended security configurations
26. Conduct system-wide testing and make adjustments
27. Research hardware providers
28. Select hardware provider and sign contract
29. Evaluate and select hardware configurations
30. Select and contract VPN provider
31. Configure access control and authentication
32. Test remote connectivity
33. Receive and inventory new work devices
34. Install OS, software, and security tools
35. Distribute and configure devices for staff
36. Design modular training programs
37. Prepare user manuals and reference guides
38. Organise and conduct training sessions
39. Collect and evaluate feedback
40. Define product backlog and story points
41. Prioritise tasks and estimate effort

4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Project effort and duration

Use your WBS to go through the project activities required and identify the following:

- *Optimistic estimation of each activity (best case scenario).*
- *Pessimistic estimation of each activity (worst case scenario).*
- *Most likely time (best guess).*

Also use the PERT formula to develop and document the task estimation here.

Hint: Remember you will need to have watched the video in your learning materials about estimating tasks and dependence.

42. Plan Sprints and define goals
43. Research technologies and frameworks
44. Design database connection
45. Design web mockups and adjust with client
46. Choose technologies and acquire licenses
47. UI/UX design
48. Frontend development
49. Backend development
50. Functionality and usability testing
51. Track changes and resource allocation
52. Present Sprint results to client
53. Collect feedback and list changes
54. Analyse Sprint performance and identify improvements
55. Conduct final testing
56. Obtain final client approval
57. Deploy site to production
58. Apply security policies
59. Perform security and general testing
60. Create technical documentation and user guides
61. Train client's marketing team
62. Close website development project
63. Hold status meetings for both projects
64. Perform risk management activities
65. Update project management plans
66. Audit procurement and security policies
67. Document lessons learned
68. Update and archive project files
69. Gain formal acceptance from client

4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Gantt Chart

Create a Gantt Chart based on your work. This will be the Project Schedule.

List the name of your document here and attach it to your Portfolio.

Upload your work in Section 2: File upload page

Schedule control

Document here how you will ensure that the schedule you have developed is kept to i.e. schedule controls.

MONITORING AND REPORTING
Project monitoring will rely on two key tools:
- Gantt Chart – to provide a high-level visual representation of the project's overall progress and milestones.
- PERT Chart – to enable detailed tracking of task dependencies, activity sequencing, and progress of each project activity.

The following files have been prepared for monitoring purposes:
- ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Gantt_Chart.xlsm
- ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Pert_Chart.xlsx

Answer Saved.

Overview and Instructions
1. Carefully read the following: This assessment t...
2. Project criteria
4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Section 3: Project budget

Item 8 of 8

Complete this section for each project. If you are completing this for the case study organisation, use the Simulation Pack information. If you are completing this for your own workplace projects, you will need to include the information based on this.

PROJECT 1: *Include name of the Project*

Technological modernisation of software, hardware systems and Design, implementation of a modern website at Boutique Build Australia

I worked on both projects as one; in the document you will find each question answered.

Areas of project spend

List all the resources that are required for the project and that will incur costs.

Remember to include physical resources, as well as human resources.

Hi teacher, please refer to the following documents

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Project-Budget.xlsx
ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Plan_AND_Schedule_AND_Budgets.docx

Element
ICT Team
Azure VMs
Azure Storage
Azure SQL Managed Instance
Azure VNet + VPN Gateway
Azure AD Premium P1
Azure Backup & Recovery
Azure Firewall / NSGs
Azure Monitor + Log Analytics
Discharge Windows Server & SQL
Azure Migrate Services
Deployment
Manuals and training
Mock-ups, proof of concept
Design (UI/UX)
Front-end development
Back-end development
Cloud + DB integration
Testing and QA
Domain + Hosting
Xero
Microsoft Office 365 Business Premium
Webroot Secure Anywhere
Dropbox Business Advanced
Wrike Business
Apple iPad 128GB Wi-Fi cellular
PC - desktop
monitor 27 inches
Corporate laptop 15 inch

4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Project costs estimation

For each of the items you have listed above, include the dollar amount.

Further, outline when the budget for the project will be received so as to be clear on cash flow.

Hi teacher, please refer to the following documents

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Project-Budget.xlsx -> scope elements

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Plan_AND_Schedule_AND_Budgets.docx

Summary Cost of ICT services:
Cost infraestructure IT
Cost business software and work devices
Cost website development

$24,000
$3,610
$16,145
$1,450

Total $45,205

4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Budget control

Document here how you will ensure that the budget you have developed is kept to i.e. budget controls

Hi teacher, please refer to the following documents

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Project-Budget.xlsx

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Plan_AND_Schedule_AND_Budgets.docx

CHANGE MANAGEMENT PLAN
The Technological Modernisation of Software and Hardware Systems and Design and Implementation of a Modern Website project will follow IT Biz Solutions' organizational change control process to ensure that all changes are

controls.

List at least three actions that you will take to ensure budget control.

properly evaluated, documented, and approved before implementation.

Two mechanisms have been established for managing changes, depending on the origin of the request:

1. Client Change Requests – initiated by any stakeholders
2. Internal Change Requests – initiated by project team members.
3. Budget Variance Threshold Control – initiated by Project Manager

PROJECT 2: *Include name of the Project*

Technological modernisation of software, hardware systems and Design, implementation of a modern website at Boutique Build Australia

I worked on both projects as one; in the document you will find each question answered.

Areas of project spend

List all the resources that are required for the project and that will incur costs.

Remember to include physical resources, as well as human resources.

Hi teacher, please refer to the following documents

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Project-Budget.xlsx
ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Plan_AND_Schedule_AND_Budgets.docx

Element
ICT Team
Azure VMs
Azure Storage
Azure SQL Managed Instance
Azure VNet + VPN Gateway
Azure AD Premium P1
Azure Backup & Recovery
Azure Firewall / NSGs
Azure Monitor + Log Analytics
Discharge Windows Server & SQL
Azure Migrate Services
Deployment
Manuals and training
Mock-ups, proof of concept
Design (UI/UX)
Front-end development
Back-end development
Cloud + DB integration
Testing and QA
Domain + Hosting
Xero
Microsoft Office 365 Business Premium
Webroot Secure Anywhere
Dropbox Business Advanced
Wrike Business
Apple iPad 128GB Wi-Fi cellular
PC - desktop
monitor 27 inches
Corporate laptop 15 inch

4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Project costs estimation

For each of the items you have listed above, include the dollar amount.

Further, outline when the budget for the project will be received so as to be clear on cash flow.

Hi teacher, please refer to the following documents

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Project-Budget.xlsx -> scope elements

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Plan_AND_Schedule_AND_Budgets.docx

Summary Cost of ICT services:
Cost infraestructure IT
Cost business software and work devices
Cost website development

$24,000
$3,610
$16,145
$1,450

Total $45,205

4. Section 1: Project Management Plan
5. Section 1: File Upload
6. Section 2: Project schedule
8. Section 3: Project budget

Budget control

Document here how you will ensure that the budget you have developed is kept to i.e. budget controls.

Hi teacher, please refer to the following documents

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Project-Budget.xlsx

ICTPMG613_AssessmentTask_Manuel_S_Perez_E-Plan_AND_Schedule_AND_Budgets.docx

CHANGE MANAGEMENT PLAN
The Technological Modernisation of Software and Hardware Systems and Design and Implementation of a Modern Website project will follow IT Biz Solutions' organizational change control process to ensure that all changes are properly evaluated, documented, and approved before implementation.

evaluated, documented, and approved before implementation.

List at least three actions that you will take to ensure budget control.

Two mechanisms have been established for managing changes, depending on the origin of the request:

1. Client Change Requests – initiated by any stakeholders
2. Internal Change Requests – initiated by project team members.
3. Budget Variance Threshold Control – initiated by Project Manager

Answer Saved.

Previous

Submit Assessment